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The City of New Orleans has made significant progress toward implementation of its complete 
streets policy. As you may be aware, the City was required by ordinance to devise and implement 
a policy by December 1, 2012. Since the last status report, the Department of Public Works, has 
developed a Program Management Plan (PMP; see attachment) that is organized as follows: 
•         Goals, metrics, policies, standards, and guidelines; 
•         Procedures and collaboration; 
•         Oversight and Evaluation; and 
•         Public engagement and outreach. 
  
Please note that the attachment has not yet been made public, but we anticipate it will be in 
early 2013. 
  
DPW plans to convene the new Complete Streets Advisory Committee in January 2013.  This 
committee will incorporate both City agency, non-City agency, and advocacy organization 
representatives to advise on program oversight and evaluation.  The City is also progressing on 
other policy strategies that will strengthen the CS policy including a Pedestrian Safety Action Plan 
and a Public Right-of-Way Americans with Disabilities Act Transition Plan. 
  
The City appreciates SGA's invaluable assistance with the implementation of this policy and looks 
forward to updating you on our future progress. 
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